Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14689-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0003

Date:

Pay Period:

11/10/2014

Page 1 of 4

10/01/2014
to 10/31/2014

Contract Location: Time Allowed: Days
27 BEGINNING AT THE DOOLY COUNTY LINE AND EXTENDII Elapsed Calender Days: Days
Percent Time: 96.28
District: 3 Area: 03
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 11/22/2013

101 SHERATON CT. Date Awarded: 12/06/2013
Date Contract Executed: 01/08/2014
Date Notice to Proceed: 01/09/2014

MACON GA 31210-1155 Date Work Began: 08/11/2014

Phone: Date Time Stopped: 10/20/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/31/2014

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $2,118,245.00 Counties:

Original Contract Amount $2,118,245.00 Pulaski

Funds Available $68,463.08

Percent Complete 96.77%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004614 $2,118,245.00 $2,118,245.00 $68,463.08 96.77% $125,009.17

Chief Engineer
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Project Number:

Federal State Project Number:

M004614

M004614

SR 27 - MILLING, INLAY, PLMX RESF AND SS SURF

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,639,825.55
$409,956.37
$2,049,781.92

$2,049,781.92

$2,049,781.92

Prev to Date
$1,539,818.21

$384,954.54

$1,924,772.75

$0.00 $0.00
$1,924,772.75

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,924,772.75

Total Payable:

This Estimate

$100,007.34
$25,001.83
$125,009.17
$0.00
$125,009.17
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$125,009.17
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Pay Period: 10/01/2014
to 10/31/2014

Project Number M004614

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .651
190835.000 .349
1.000 $66,601.42 $190,835.00
M004614
0030 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 14,250.000 14,222.670
L BITUM MATL & H LIME 65.360 18.750
14,241.420 $1,225.50 $930,819.21
0050 652-2501 SOLID TRAFFIC STRIPE, 5 IN, WHITE LM 25.000 .000
855.000 21.675
21.675 $18,532.13 $18,532.13
0055 652-2502 SOLID TRAFFIC STRIPE, 5 IN, YELLOW LM 20.000 .000
855.000 16.861
16.861 $14,416.16 $14,416.16
0060 652-3502 SKIP TRAFFIC STRIPE, 5 IN, YELLOW GLM 6.000 .000
510.000 4.936
4.936 $2,517.36 $2,517.36
0065 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 500.000 .000
6.150 471.000
471.000 $2,896.65 $2,896.65
0070 654-1001 RAISED PVMT MARKERS TP 1 EA 1,580.000 .000
2.550 1,573.000
1,573.000 $4,011.15 $4,011.15
0085 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 1,400.000 .000
E), TP PB 5.350 1,384.000
1,384.000 $7,404.40 $7,404.40



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14689-13-000-0 Estimate Number: 0003

Date: 11/10/2014

Page 4 of 4

Pay Period: 10/01/2014
to 10/31/2014

Project Number M004614

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0090 657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 1,400.000 .000
Oow), TP PB 5.350 1,384.000
1,384.000 $7,404.40 $7,404.40
Category Amount: $125,009.17 $1,178,836.46
Project Total Amount: $125,009.17 $2,049,781.92



